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ESTIMATE RUN 08/16/2002

ESTIMATE SUMMARY 10:26:24

CONTID: C11730         ESTIMATE NO: 0015 PROG 1999

PCN: 11730-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

S PLATTE R & BIJOU CANAL PERCENT TIME:

PROJECT NO: BR 144A-018                   

S PLATTE R & BIJOU CANAL

NAME OF ROAD: SH 144

PROJECT COUNTIES: MORGAN

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 08/16/2002 DATE TIME STARTED 12/04/2000

9002 N. MOORE RD. DATE LET 11/09/2000 DATE WORK BEGAN

 DATE AWARDED 11/14/2000 DATE TIME STOPPED 05/22/2003

 DATE CONTRACT EXECUTED 11/28/2000 DATE ACCEPTED 05/22/2003

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 12/04/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,410,489.40 PARTICIPATING $ $ 4,181.48

AWARD PROJECT AMT: 2,167,349.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -62.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.02

WORK DAYS

WORK DAYS

99.97%

806.43

4,181.48

4,181.48

4,118.76

$

$

$

$

2,409,682.97

0.00

2,409,682.97

0.00

2,409,682.97

-34,667.74

0.00

2,375,015.23

0.00

AMOUNT DUE 2,375,015.23 4,118.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,118.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

248.0 TIME ALLOW: 285

ORIG TIME ALLOW: 220
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PCN: 11730-BID    ESTIMATE RUN 08/16/2002

PROJECT: BR 144A-018                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

40,000.00000 40,000.001.000

0.00

0006 CLEAR AND GRUB (SPECIAL) - CMO#8 1.000

0.000

201-00000  
 

1.000

L S 

9,441.00000 9,441.001.000

0.00

0010 REMOVAL OF TREE 50.000

0.000

202-00010  
 

50.000

EACH

112.00000 5,600.0050.000

0.00

0015 REMOVAL OF PIPE 3.000

0.000

202-00033  
 

3.000

EACH

400.00000 1,200.003.000

0.00

0020 REMOVAL OF ASPHALT MAT 4,983.000

0.000

202-00220  
 

4,983.000

SY  

2.86000 14,251.384,983.000

0.00

0025 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

0.000

SF  

3.28000 0.000.000

0.00

0030 *REMOVAL OF GROUND SIGN 15.000

0.000

202-00810  
 

15.000

EACH

100.00000 1,500.0015.000

0.00

0035 *REMOVAL OF FENCE 3,848.000

0.000

202-01000  
 

3,848.000

LF  

0.72000 2,770.563,848.000

0.00

0040 *REMOVAL OF CATTLE GUARD 1.000

0.000

202-01400  
 

1.000

EACH

1,747.83000 1,747.831.000

0.00

0045 EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO #8 29,090.000

0.000

203-00060  
 

29,090.000

CY  

4.25000 123,632.5029,090.000

0.00

0050 PROOF ROLLING 0.000

0.000

203-01100  
 

0.000

HOUR

100.00000 0.000.000

0.00
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PCN: 11730-BID    ESTIMATE RUN 08/16/2002

PROJECT: BR 144A-018                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 BLADING 4.000

0.000

203-01500  
 

4.000

HOUR

105.90000 423.604.000

0.00

0060 DOZING (LANDSCAPING) CMO #8 0.000

0.000

203-01555  
 

0.000

HOUR

114.99000 0.000.000

0.00

0065 STRUCTURE EXCAVATION 4,588.000

0.000

206-00000  
 

4,588.000

CY  

5.64000 25,876.324,588.000

0.00

0066 STR EXCAV (SPEC) CMO #8 3,579.000

0.000

206-00010  
 

3,579.000

CY  

9.87000 35,324.733,579.000

0.00

0070 TOPSOIL CMO #7 0.000

0.000

207-00205  
 

0.000

CY  

17.81000 0.000.000

0.00

0071 TOPSOIL (SPECIAL) - CMO #7 2,002.000

0.000

207-00205  
 

2,002.000

CY  

11.17000 22,362.342,002.000

0.00

0072 TOPSOIL (SPEC) CMO#8 163.000

0.000

207-00405  
 

163.000

CY  

5.87000 956.81163.000

0.00

0073 STOCKPILE TOPSOIL CMO #8 163.000

0.000

207-00210  
 

163.000

CY  

3.72000 606.36163.000

0.00

0075 WETLAND TOPSOIL 240.000

0.000

207-00305  
 

240.000

CY  

6.40000 1,536.00240.000

0.00

0080 STOCKPILE WETLAND TOPSOIL 240.000

0.000

207-00310  
 

240.000

CY  

6.40000 1,536.00240.000

0.00

0085 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

16.39000 0.000.000

0.00



CONTID: C11730         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 11730-BID    ESTIMATE RUN 08/16/2002

PROJECT: BR 144A-018                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0090 *SILT FENCE 0.000

0.000

208-00020  
 

0.000

LF  

1.50000 0.000.000

0.00

0095 *SEEDING (NATIVE) CMO #8 7.220

0.000

212-00006  
 

7.220

ACRE

722.07000 5,213.357.220

0.00

0100 *SEEDING (WETLANDS) 0.400

0.000

212-00028  
 

0.400

ACRE

1,381.86000 552.740.400

0.00

0105 *MULCHING (WEED FREE HAY) CMO #8 7.620

0.000

213-00002  
 

7.620

ACRE

476.83000 3,633.447.620

0.00

0110 *MULCH TACKIFIER CMO #8 1,074.000

0.000

213-00061  
 

1,074.000

LB  

2.51000 2,695.741,074.000

0.00

0115 *DECIDUOUS TREE (1.5 INCH CALIPER) 29.000

1.000

214-00215  
 

29.000

EACH

232.68000 6,980.4030.000

232.68

0120 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

70.000

214-00350  
 

62.000

EACH

50.69000 3,548.3070.000

3,548.30

0125 *PERENNIALS (2.25 INCH POT) 400.000

0.000

214-00905  
 

400.000

EACH

5.84000 2,336.00400.000

0.00

0130 *BRUSH LAYER CUTTING CMO #8 1,500.000

150.000

214-01010  
 

1,650.000

EACH

2.67000 4,405.501,650.000

400.50

0135 AGGREGATE BASE COURSE (CLASS 6) 2,206.510

0.000

304-06000  
 

2,206.510

TON 

18.72000 41,305.872,206.510

0.00

0140 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 85.580

0.000

403-00720  
 

85.580

TON 

195.88000 16,763.4185.580

0.00
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PCN: 11730-BID    ESTIMATE RUN 08/16/2002

PROJECT: BR 144A-018                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 1,892.740

0.000

403-33751  
 

1,892.740

TON 

59.30000 112,239.481,892.740

0.00

0147 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCKS -60.000

0.000

900-00006  
 

-60.000

DOL 

1.00000 -60.00-60.000

0.00

0149 GEOTEXTILE (ER CONT) (CL A) CMO #8 3,442.000

0.000

420-00100  
 

3,442.000

SY  

3.30000 11,358.603,442.000

0.00

0150 GEOTEXTILE (SEPARATOR) (CLASS A) 3,049.000

0.000

420-00130  
 

3,049.000

SY  

1.21000 3,689.293,049.000

0.00

0150 MATERIAL ALLOWANCE GEOTEXTILE MATERIAL 0.000

0.000SY  

0.42000 0.000.000

0.00

0155 RIPRAP (18 INCH) CMO #8 7,740.000

0.000

506-00218  
 

7,740.000

CY  

50.00000 387,000.007,740.000

0.00

0160 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

0.000

TON 

1,789.34000 0.000.000

0.00

0165 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 300.000

0.000

606-00301  
 

300.000

LF  

18.76000 5,628.00300.000

0.00

0170 *TRANSITION TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

1,031.60000 4,126.404.000

0.00

0175 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000

0.000

606-02001  
 

4.000

EACH

1,434.31000 5,737.244.000

0.00

0178 END POST MCR 1-L1 17.000

0.000

607-00005  
 

17.000

EACH

198.00000 3,366.0017.000

0.00



CONTID: C11730         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 11730-BID    ESTIMATE RUN 08/16/2002

PROJECT: BR 144A-018                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0179 CORNER AND LINE BR POST MCR 1-L1 14.000

0.000

607-00010  
 

14.000

EACH

253.00000 3,542.0014.000

0.00

0180 *FENCE BARBED WIRE WITH METAL POSTS CMO #8 4,241.000

0.000

607-01000  
 

4,241.000

LF  

2.06000 8,736.464,241.000

0.00

0185 *FENCE (PLASTIC) CMO #8 978.000

0.000

607-11525  
 

978.000

LF  

2.70000 2,640.60978.000

0.00

0190 *20 FOOT GATE 2.000

0.000

607-60120  
 

2.000

EACH

810.94000 1,621.882.000

0.00

0195 *24 FOOT GATE TWIN 1.000

0.000

607-60324  
 

1.000

EACH

871.62000 871.621.000

0.00

0200 *CURB TYPE 6 (SECTION M) 354.000

0.000

609-60011  
 

354.000

LF  

19.44000 6,881.76354.000

0.00

0205 *20 FOOT CATTLE GUARD 1.000

0.000

611-00020  
 

1.000

EACH

10,377.72000 10,377.721.000

0.00

0210 *DELINEATOR (FLEXIBLE) (TYPE I) 30.000

0.000

612-00041  
 

30.000

EACH

28.40000 852.0030.000

0.00

0215 *DELINEATOR (FLEXIBLE) (TYPE III) 4.000

0.000

612-00043  
 

4.000

EACH

30.59000 122.364.000

0.00

0217 *2 INCH ELECTRICAL CONDUIT MCR LINE #2 1,134.000

0.000

613-00200  
 

1,134.000

LF  

2.50000 2,835.001,134.000

0.00

0220 *SIGN PANEL (CLASS I) 26.500

0.000

614-00011  
 

26.500

SF  

25.12000 665.6826.500

0.00
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PCN: 11730-BID    ESTIMATE RUN 08/16/2002

PROJECT: BR 144A-018                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 18.000

0.000

614-01552  
 

18.000

LF  

38.23000 688.1418.000

0.00

0230 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 25.000

0.000

614-01582  
 

25.000

LF  

40.42000 1,010.5025.000

0.00

0235 EMBANKMENT PROTECTOR TYPE 5 3.000

0.000

615-00050  
 

3.000

EACH

1,747.83000 5,243.493.000

0.00

0240 12 INCH CULVERT PIPE 95.000

0.000

617-00012  
 

95.000

LF  

27.31000 2,594.4595.000

0.00

0245 18 INCH CULVERT PIPE 60.000

0.000

617-00018  
 

60.000

LF  

38.23000 2,293.8060.000

0.00

0250 24 INCH CULVERT PIPE 120.000

0.000

617-00024  
 

120.000

LF  

40.42000 4,850.40120.000

0.00

0255 *CONSTRUCTION SURVEYING 0.300

0.000

625-00000  
 

0.300

L S 

50,000.00000 15,000.000.300

0.00

0256 ADDED ITEM (HOUR)/ CONSTRUCTION SURVEYING - CMO #8 7.500

0.000

900-00010  
 

7.500

HOUR

100.00000 750.007.500

0.00

0260 *MOBILIZATION 0.300

0.000

626-00000  
 

0.300

L S 

98,500.00000 29,550.000.300

0.00

0261 ADDED ITEM (LUMP SUM)/ MOBILIZATION(SPECIAL) - CMO #8 1.000

0.000

900-00014  
 

1.000

L S 

18,250.00000 18,250.001.000

0.00

0265 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

5,738.67000 5,738.671.000

0.00
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PCN: 11730-BID    ESTIMATE RUN 08/16/2002

PROJECT: BR 144A-018                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *PAVEMENT MARKING PAINT 41.000

0.000

627-00001  
 

41.000

GAL 

54.62000 2,239.4241.000

0.00

0275 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

0.000

EACH

136.55000 0.000.000

0.00

0280 *FLAGGING CMO #8 758.500

0.000

630-00000  
 

758.500

HOUR

24.00000 18,204.00758.500

0.00

0285 *TRAFFIC CONTROL SUPERVISOR CMO #8 67.000

0.000

630-00002  
 

67.000

DAY 

325.00000 21,775.0067.000

0.00

0290 *TRAFFIC CONTROL INSPECTION CMO #8 305.000

0.000

630-00007  
 

305.000

DAY 

100.00000 30,500.00305.000

0.00

0295 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 1.800

0.000

630-80335  
 

2.000

EACH

334.27000 601.691.800

0.00

0300 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.800

0.000

630-80336  
 

2.000

EACH

445.70000 802.261.800

0.00

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.500

0.000

630-80341  
 

15.000

EACH

83.57000 1,128.2013.500

0.00

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 41.400

0.000

630-80342  
 

46.000

EACH

133.71000 5,535.5941.400

0.00

0315 *DRUM CHANNELIZING DEVICE 31.500

0.000

630-80360  
 

35.000

EACH

66.85000 2,105.7831.500

0.00

0320 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 3.600

0.000

630-80363  
 

4.000

EACH

66.85000 240.663.600

0.00
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PCN: 11730-BID    ESTIMATE RUN 08/16/2002

PROJECT: BR 144A-018                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

0.000

630-80364  
 

0.000

EACH

105.85000 0.000.000

0.00

0327 CONC BARRIER (TEMP) MCR LINE #3 108.000

0.000

630-80370  
 

120.000

LF  

17.00000 1,836.00108.000

0.00

0330 *TRAFFIC CONE 45.000

0.000

630-80380  
 

50.000

EACH

16.71000 751.9545.000

0.00

0331 ADDED ITEM (LUMP SUM)/ MOBILIZATION(TRAF. CONT.) - CMO
#8

1.000

0.000

900-00014  
 

1.000

L S 

900.00000 900.001.000

0.00

0335 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A ON-THE-JOB TRAINEE 1,000.000

0.000

700-70020  
 

1,000.000

EACH

1.00000 1,000.001,000.000

0.00

0345 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 F/A QUALITY INCENTIVE PAYMENT 3,289.150

0.000

700-70025  
 

3,289.150

F A 

1.00000 3,289.153,289.150

0.00

0355 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0496 ADDED ITEM (LUMP SUM)/ FIELD OFFICE(CL.2)(SPECIAL) - 
CMO #8

1.000

0.000

900-00014  
 

0.000

L S 

2,700.00000 2,700.001.000

0.00
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PCN: 11730-BID    ESTIMATE RUN 08/16/2002

PROJECT: BR 144A-018                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0506 ADDED ITEM (LUMP SUM)/ SANITARY FACILITY(SPECIAL) - 
CMO #8

1.000

0.000

900-00014  
 

0.000

L S 

385.00000 385.001.000

0.00

CAT 1,128,396.424,181.481,126,117.89CURRENT AMT0200 $ $ $

CAT NO0301 STRUCTURE NO C-20-AA 

0365 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

28,500.00000 28,500.001.000

0.00

0370 STRUCTURE EXCAVATION 220.000

0.000

206-00000  
 

220.000

CY  

5.64000 1,240.80220.000

0.00

0375 STRUCTURE BACKFILL (CLASS 1) 271.000

0.000

206-00100  
 

271.000

CY  

40.00000 10,840.00271.000

0.00

0380 FILTER MATERIAL (CLASS A) 67.000

0.000

206-00510  
 

67.000

CY  

49.69000 3,329.2367.000

0.00

0385 GEOTEXTILE (DRAINAGE) (CLASS A) 216.000

0.000

420-00110  
 

216.000

SY  

3.30000 712.80216.000

0.00

0390 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

0.000

CY  

435.29000 0.000.000

0.00

0395 CONCRETE CLASS D (BOX CULVERT) 298.000

0.000

601-03030  
 

298.000

CY  

270.00000 80,460.00298.000

0.00

0400 *REINFORCING STEEL (EPOXY COATED) 59,376.000

0.000

602-00020  
 

59,376.000

LB  

0.54000 32,063.0459,376.000

0.00

0405 *CONSTRUCTION SURVEYING 0.200

0.000

625-00000  
 

0.200

L S 

50,000.00000 10,000.000.200

0.00
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PCN: 11730-BID    ESTIMATE RUN 08/16/2002

PROJECT: BR 144A-018                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:24

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO C-20-AA 

0410 MOBILIZATION 0.200

0.000

626-00000  
 

0.200

L S 

98,500.00000 19,700.000.200

0.00

CAT 186,845.870.00186,845.87CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE NO C-20-Q 

0415 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

28,500.00000 28,500.001.000

0.00

0420 STRUCTURE BACKFILL (FLOW-FILL) 409.000

0.000

206-00065  
 

409.000

CY  

70.00000 28,630.00409.000

0.00

0425 STRUCTURE BACKFILL (CLASS 2) 98.000

0.000

206-00200  
 

98.000

CY  

12.27000 1,202.4698.000

0.00

0430 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 335.000

0.000

403-33751  
 

335.000

TON 

59.30000 19,865.50335.000

0.00

0435 STEEL PILING (HP 12X74) 793.000

0.000

502-11274  
 

793.000

LF  

27.00000 21,411.00793.000

0.00

0440 *DRILLED CAISSON (54 INCH) 376.000

0.000

503-00054  
 

376.000

LF  

220.00000 82,720.00376.000

0.00

0445 BRIDGE DRAIN (SPECIAL) 7.000

0.000

513-00690  
 

7.000

EACH

1,312.12000 9,184.847.000

0.00

0450 *WATERPROOFING (MEMBRANE) 2,019.000

0.000

515-00120  
 

2,019.000

SY  

8.36000 16,878.842,019.000

0.00

0455 BRIDGE EXPANSION DEVICE (0-4 INCH) 68.000

0.000

518-01004  
 

68.000

LF  

101.00000 6,868.0068.000

0.00
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PCN: 11730-BID    ESTIMATE RUN 08/16/2002

PROJECT: BR 144A-018                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:24

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE NO C-20-Q 

0460 *CONCRETE CLASS D (BRIDGE) 972.700

0.000

601-03040  
 

972.700

CY  

270.00000 262,629.00972.700

0.00

0465 *REINFORCING STEEL 90,473.000

0.000

602-00000  
 

90,473.000

LB  

0.38000 34,379.7490,473.000

0.00

0470 *REINFORCING STEEL (EPOXY COATED) 84,652.000

0.000

602-00020  
 

84,652.000

LB  

0.54000 45,712.0884,652.000

0.00

0475 *BRIDGE RAIL TYPE 10M 1,073.000

0.000

606-11030  
 

1,073.000

LF  

73.00000 78,329.001,073.000

0.00

0475 MATERIAL ALLOWANCE BRIDGE RAIL & ACCESSORIES 0.000

0.000LF  

33.00000 0.000.000

0.00

0480 *PRESTRESSED CONCRETE I (BT54) 2,948.000

0.000

618-00154  
 

2,948.000

LF  

110.00000 324,280.002,948.000

0.00

0485 *CONSTRUCTION SURVEYING 0.500

0.000

625-00000  
 

0.500

L S 

50,000.00000 25,000.000.500

0.00

0490 *MOBILIZATION 0.500

0.000

626-00000  
 

0.500

L S 

98,500.00000 49,250.000.500

0.00

0515 ENVIR HEALTH/SAFETY MNGMT CMO 3 1.000

0.000

250-00010  
 

1.000

L S 

15,950.00000 15,950.001.000

0.00

0516 HEALTH AND SAFETY OFFICER CMO 3 30.000

0.000

250-00110  
 

30.000

HOUR

92.00000 2,760.0030.000

0.00

0517 MONITORING TECHNICIAN CMO 3 4.000

0.000

250-00050  
 

4.000

HOUR

48.00000 192.004.000

0.00
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PCN: 11730-BID    ESTIMATE RUN 08/16/2002

PROJECT: BR 144A-018                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:26:24

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE NO C-20-Q 

0518 MATERIAL SAMPLING AND DELIVERY CMO 3 1.000

0.000

250-00120  
 

1.000

EACH

418.00000 418.001.000

0.00

0519 MATERIAL HANDLING (STOCKPILE) CMO 3 16.000

0.000

250-00200  
 

16.000

CY  

275.00000 4,400.0016.000

0.00

0520 SOLID WASTE DISPOSAL CMO 3 0.000

0.000

250-00210  
 

0.000

CY  

118.00000 0.000.000

0.00

0521 HAZARDOUS WASTE DISPOSAL CMO 3 0.200

0.000

250-00220  
 

0.200

CY  

746.00000 149.200.200

0.00

CAT 1,058,709.660.001,058,709.66CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0495 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

18,000.00000 18,000.001.000

0.00

0497 ADDED ITEM (LUMP SUM)/ FIELD OFFICE (CL. 2) (SPECIAL) 
CMO 8

0.000

0.000

900-00014  
 

1.000

L S 

2,700.00000 0.000.000

0.00

0500 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0505 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,730.98000 2,730.981.000

0.00

0507 ADDED ITEM (LUMP SUM)/ SANITARY FACILITY SPECIAL CMO 8 0.000

0.000

900-00014  
 

1.000

L S 

385.00000 0.000.000

0.00

0510 F/A PHONE SERVICE LONG DISTANCE 0.000

0.000

700-70220  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 35,730.980.0038,815.98CURRENT AMT0400 $ $ $

$ 2,409,682.934,181.48$2,410,489.40$CURRENT AMTPROJECT TOTAL


